

AMENDMENT #5 – Revised Schedule of Events

Section 1.4

RFP NUMBER 41900-001-0000000047

June 16, 2006

May 23, 2006	Release of RFP
May 31, 2006	Letter of Intent
June 6, 2006, 2006	Deadline for written questions
June 16, 2006	Answers to written questions posted on the DCH Website
June 30, 2006	Proposals due
TBD	Site Visits (if required)
July 26, 2006	Contract award (on or about)
August 14, 2006	Contractor begins work (on or about)
August - December 31, 2006	Implementation Period
January 1, 2007	Go-Live Date