

Letters of Intent

Expired Letters of Intent

Fall Batching – Expired Letters of Intent

New Applications

Pending Review/Incomplete Applications

Pending Review/Complete Applications

Fall Batching - Application Status

Fall Batching Applications Disqualified

Pending Review/Complete/Joined Applications

Recently Approved Applications

Recently Denied Applications

Appealed CON Projects

Requests for LNR for Establishment  
of Physician-Owned Ambulatory  
Surgery Facilities

Requests for LNR for Diagnostic or  
Therapeutic Equipment

Requests for Miscellaneous Letters of  
Determination

Requests for Extended  
Implementation/Performance Period

Need Projection Analyses

Non-Filed or Incomplete Surveys

Indigent-Charity Shortfalls

Legislation Affecting CON

New Batching Review  
Fall Cycle  
Summer Cycle

New CON Filing Requirements  
(effective July 1, 2008)

New Reporting Requirements  
(effective July 1, 2008)

Certificate of Need Appeal Panel

New Procedure for Requesting Extensions

## DIVISION OF HEALTH PLANNING

### CERTIFICATE OF NEED

# Tracking And Appeals Report

December 1, 2010 – December 7, 2010

Georgia Department of Community Health  
Division of Health Planning  
2 Peachtree Street  
5th Floor  
Atlanta, Georgia 30303-3159

(404) 656-0655  
(404) 656-0654 Fax  
[www.dch.georgia.gov](http://www.dch.georgia.gov)



GEORGIA DEPARTMENT OF  
COMMUNITY HEALTH

## Letters of Intent

### **LOI2010121 Rockdale Medical Center**

Cost Overrun of CON Project GA2008-086

**Received: 11/15/2010**

**Application must be submitted on: 12/15/2010**

**Site:** 1412 Milstead Avenue, Conyers, GA 30012 (Rockdale County)

**Estimated Cost:** \$4,800,000

### **LOI2010122 MRI & Imaging of Johns Creek**

Replacement of Existing MRI Scanner

**Received: 11/17/2010**

**Application must be submitted on: 12/17/2010**

**Site:** 6630 McGinnis Ferry Road, Suite 600, Johns Creek, GA 30097 (Fulton County)

**Estimated Cost:** \$1,846,835

### **LOI2010123 WellStar Paulding Imaging Center**

Outpatient Imaging Expansion and Develop Urgent Care Center

**Received: 11/23/2010**

**Application must be submitted on: 12/27/2010**

**Site:** 148 Bill Carruth Parkway, Hiram, GA 30141 (Paulding County)

**Estimated Cost:** \$12,500,000

### **LOI2010124 Phoebe Putney Medical Office Building**

Digestive Disease Center

**Received: 12/2/2010**

**Application must be submitted on: 1/3/2011**

**Site:** Meredyth Drive Campus, 2nd Floor, Albany, GA 31707 (Dougherty County)

**Estimated Cost:** \$8,079,597

## Expired Letters of Intent

### **LOI2010056 Heritage of Hope Hospital and Medical Center, Inc.**

Replace Southwest Atlanta Medical Center

**Received: 10/13/2010**

**Application must be submitted on: 11/12/2010**

**Site:** 501 Fairburn Road, Atlanta, GA 30331 (Fulton County)

**Estimated Cost:** \$294,000,000

## Fall Batching – Expired Letters of Intent

### Home Health

#### **LOI2010066 Medi Care Givers, LLC**

BATCHING: New Agency - SSDR 12

**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**

**Site:** 1257 Commercial Drive, Suite B (Rockdale County)

**Estimated Cost:** \$32,500

#### **LOI2010069 St. Joseph's Candler Health System - Brunswick**

BATCHING: Expand - SSDR 12

**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**

**Site:** 106 Anderson Way, Brunswick, GA 00000 (Glynn County)

**Estimated Cost:** \$0

#### **LOI2010070 Magnus Home Health, LLC**

BATCHING: New Home Health - SSDR 12

**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**

**Site:** 317 Ault Road, Suite 216, Signal Mountain, TN 37377

**Estimated Cost:** \$0

**LOI2010075 Peoples Home Medical, LLC**

BATCHING: New Home Health - SSDR 12

**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**

**Site:** 1174 Monticello Street, Covington, GA 30014 (Newton County)

**Estimated Cost:** \$25,000

**LOI2010076 Lanu Healthcare Services**

BATCHING: New Home Health - Exception SSDR 3

**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**

**Site:** 1940 Cooper Lakes Drive, Grayson, GA 30017 (Gwinnett County)

**Estimated Cost:** \$0

**LOI2010079 Angelite Health Services Inc.**

BATCHING: New Home Health Agency - SSDR 3

**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**

**Site:** 8491 Hospital Drive #176, Douglasville, GA 30134 (Douglas County)

**Estimated Cost:** \$0

**LOI2010081 Orie Jenkins**

BATCHING: New Home Health Agency - SSDR 3

**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**

**Site:** 9381 Grace Lake Drive, Douglasville, GA 30135 (Douglas County)

**Estimated Cost:** \$0

**LOI2010082 Shannon Private Home Care, Inc.**

BATCHING: New Home Health Agency - SSDR 3

**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**

**Site:** 9 Lumkin Street, Lawrenceville, GA 30046 (Gwinnett County)

**Estimated Cost:** \$10,000

**LOI2010083 Helping Hand Home Healthcare**

BATCHING: New Home Health Agency - SSDR 3

**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**

**Site:** 2850 Delk Road Apt 19L, Marietta, GA 30067 (Cobb County)

**Estimated Cost:** \$2,000

**LOI2010090 Peoples Home Medical**

BATCHING: New Home Health Agency - SSDR 3

**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**

**Site:** 1174 Monticello Street, Covington, GA 30014 (Rockdale County)

**Estimated Cost:** \$25,000

**LOI2010091 Peoples Home Medical**

BATCHING: New Home Health Agency - SSDR 3

**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**

**Site:** 1174 Monticello Street, Covington, GA 30014 (Rockdale County)

**Estimated Cost:** \$25,000

**LOI2010095 Citizen Home Health Agency**

BATCHING: New Home Health Agency - SSDR 3

**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**

**Site:** 3535 Chasefield Way, Marietta, GA 30066 (Cobb County)

**Estimated Cost:** \$180,000

**LOI2010096 Amicita Home Health**

BATCHING: New Home Health Agency - SSDR 3

**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**

**Site:** 430 Lovena Drive, Suite 1, Marietta, GA 30076 (Cobb County)

**Estimated Cost:** \$100,000

**LOI2010097 Amicita Home Health, LLC**  
BATCHING: New Home Health Agency - SSDR 3  
**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**  
**Site:** 1770 Indian Trail Road, Suite 110, Norcross, GA 30093 (Gwinnett County)  
**Estimated Cost:** \$100,000

**LOI2010098 Golden Angels Home Healthcare**  
BATCHING: New Home Health Agency - SSDR 3  
**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**  
**Site:** 514 Preston Landing Circle, Lithia Springs, GA 30122 (Douglas County)  
**Estimated Cost:** \$0

**LOI2010100 Duluth Medical Services, Inc.**  
BATCHING: New Home Health - SSDR 3  
**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**  
**Site:** 3883 Rogers Bridge Road Suite 304B, Duluth, GA 30097 (Gwinnett County)  
**Estimated Cost:** \$0

**LOI2010101 Duluth Medical Services, Inc.**  
BATCHING: New Home Health Agency - SSDR 3  
**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**  
**Site:** 3883 Rogers Bridge Road Suite 304B, Duluth, GA 30097 (Gwinnett County)  
**Estimated Cost:** \$0

**LOI2010102 Attendant Health Care**  
BATCHING: New Home Health Agency - SSDR 3  
**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**  
**Site:** 1830 Walton Way, Augusta, GA 30904 (Gwinnett County)  
**Estimated Cost:** \$42,840

**LOI2010103 Attendant Health Care, LLC**  
BATCHING: New Home Health Agency - SSDR 3  
**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**  
**Site:** 1830 Walton Way, Augusta, GA 30904 (Gwinnett County)  
**Estimated Cost:** \$0

**LOI2010104 Quality One**  
BATCHING: New Home Health Agency - SSDR 3  
**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**  
**Site:** 1202 Hogan Ridge Court, Grayson, GA 30017 (Gwinnett County)  
**Estimated Cost:** \$0

**LOI2010106 STG HealthCare of Atlanta, Inc.**  
BATCHING: New Home Health Agency - SSDR 3  
**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**  
**Site:** 6000 Lake Forrest Drive, NW, Suite 500, Atlanta, GA 30328 (Fulton County)  
**Estimated Cost:** \$100,000

**LOI2010108 Magnus Home Health**  
BATCHING: New Home Health Agency - SSDR 3  
**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**  
**Site:** 317 Ault Road Suite 216, Signal Mountain, TN 37377  
**Estimated Cost:** \$0

**LOI2010113 Shannon Private Home Care-Marietta**  
BATCHING: New Home Health Agency - SSDR 3  
**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**  
**Site:** 125 Townlake Drive, Suite 300, Kennesaw, GA 30144 (Cobb County)  
**Estimated Cost:** \$3,500

**LOI2010114 BCH Home Care Services, LLC**

BATCHING: New Home Health Agency - SSDR3

**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**

**Site:** 1221 E. McPherson Avenue, Nashville, GA 31639 (Berrien County)

**Estimated Cost:** \$0

**LOI2010116 Alfonso Hargrove Home Health**

BATCHING: New Home Health Agency - SSDR 3

**Received: 10/24/2010 (Rollover 10/25/2010) Application must be submitted on: 11/23/2010**

**Site:** 2409 Peachwood Circle, Atlanta, GA 30345 (Gwinnett County)

**Estimated Cost:** \$0

## **Fall Batching – Applications Disqualified**

**2010-074 MediCare Givers**

BATCHING: New Home Health Agency SSDR 3

**Filed: 11/23/2010**

**Site:** 1257 Commercial Drive, Suite B, Conyers, GA 30094 (Rockdale County)

**Contact:** Jessica Lane 770-483-6393

**Estimated Cost:** \$25,500

**2010-075 Aspera Healthcare**

BATCHING: New Home Health Agency SSDR 3

**Filed: 11/23/2010**

**Site:** 3540 Duluth Park Lane, Suite 110, Duluth, GA 30096 (Gwinnett County)

**Contact:** Rukayat Hardeman 770-309-6922

**Estimated Cost:** \$50,000

**2010-076 Prevail Home Healthcare of GA, LLC**

BATCHING: New Home Health Agency SSDR 3

**Filed: 11/23/2010**

**Site:** 6040 Dawson Boulevard, Suite F, Norcross, GA 30093 (Gwinnett County)

**Contact:** Rodolfo Price 770-807-6673

**Estimated Cost:** \$0

**2010-077 NAK Union**

BATCHING: New Home Health Agency SSDR 3

**Filed: 11/23/2010**

**Site:** 2470 Windy Hill Road Suite 300, Marietta, GA 30067 (Cobb County)

**Contact:** Mamadou Sylla 678-466-6446

**Estimated Cost:** \$50,000

**2010-078 Secure Care Perinatal Services**

BATCHING: New Home Health Agency- SSDR 12

**Filed: 11/23/2010 Deemed Incomplete: 11/23/2010**

**Site:** 351-A Commercial Drive, Savannah, GA 31406 (Chatham County)

**Contact:** Dorothy D. Smith 770-939-3301

**Estimated Cost:** \$0

**2010-079 Circle of Angels of Home Health Care**

BATCHING: New Home Health Agency SSDR 3

**Filed: 11/23/2010**

**Site:** 125 Town Park Drive Suite 300, Kennesaw, SC 30144 (Cobb County)

**Contact:** Darrell Tennie 843-669-0104

**Estimated Cost:** \$5,544

**2010-080 Paradise Care International, Inc.**

BATCHING: New Home Health Agency SSDR 3

**Filed: 11/23/2010**

**Site:** 4654 Glider Circle, Douglasville, GA 30135 (Douglas County)

**Contact:** Eunice Apreala Executive Director 678-431-6911  
**Estimated Cost:** \$1,000

**2010-081 Contact In Home-Care**

BATCHING: New Home Health Agency SSCR 3

**Filed:** 11/23/2010

**Site:** 1590 Atkinson Road, Suite 209, Lawrenceville, GA 30043 (Gwinnett County)

**Contact:** Akachukwu Onyiliogwu 678-978-8667

**Estimated Cost:** \$0

**2010-082 Good Samaritan Home Health Care, LLC**

BATCHING: New Home Health Agency SSCR 3

**Filed:** 11/23/2010

**Site:** 4756 Saddleridge Road, Powder Springs, GA 30127 (Cobb County)

**Contact:** Ngozi Akabuaku 614-446-0102

**Estimated Cost:** \$45,700

**2010-083 New Generation Home Care, Inc.**

BATCHING: New Home Health Agency SSCR 3

**Filed:** 11/23/2010

**Site:** 255 Corporate Center Drive, Suite C, Stockbridge, GA 30281 (Cherokee County)

**Contact:** Jacob Nehikuere CEO 678-565-5913

**Estimated Cost:** \$7,030,000

**2010-084 Assured & Associates Personal Care of Georgia, Inc.**

BATCHING: New Home Health Agency SSCR 3

**Filed:** 11/23/2010

**Site:** 8336 Office Park Drive, Suite I, Douglasville, GA 30134 (Douglas County)

**Contact:** Ruby Brown 678-391-0140

**Estimated Cost:** \$5,000

**2010-085 Trans Alliance Med & Drugs**

BATCHING: New Home Health Agency SSCR 3

**Filed:** 11/23/2010

**Site:** 4056 Wetherburn Square I Suite 101, Norcross, GA 30092 (Gwinnett County)

**Contact:** Michael E. Parker, 404-914-0795

**Estimated Cost:** \$43,200

## **New Applications**

**2010-086 Gwinnett Medical Center**

Renovation of South Tower

**Filed:** 12/1/2010

**Site:** 1000 Medical Center Boulevard, Lawrenceville, GA 30046 (Gwinnett County)

**Contact:** Mark M. Mullin, Director, Planning 678-312-4193

**Estimated Cost:** \$13,324,536

## **Pending Review/Incomplete Applications**

**2010-045 Floyd Medical Center**

Replacement of two CT Units

**Filed:** 11/1/2010 **Deemed Incomplete:** 11/16/2010

**Site:** 304 Turner McCall Boulevard, Rome, GA 30162 (Floyd County)

**Contact:** Stephen Weed, Director of Planning 706-509-3257

**Estimated Cost:** \$1,557,538

## Pending Review/Complete Applications

### 2010-026 John D Archbold Memorial Hospital dba Grady General Hospital

Install an in-house MRI unit and refurbished CT-Scanner

**Filed: 6/7/2010 Deemed Incomplete: 6/21/2010 Deemed Complete: 8/13/2010**

**60th Day Deadline: 10/11/2010**

**Decision Deadline: 12/10/2010**

**Site:** 1155 5th Street SE, Cairo, GA 31728 (Grady County)

**Contact:** LaDon Toole, Administrator 229-377-0251

**Estimated Cost:** \$4,508,026

### 2010-032 Southeast Georgia Health System

Renovation of a Nursing Unit

**Filed: 7/26/2010 Deemed Incomplete: 8/9/2010 Deemed Complete: 8/24/2010**

**60th Day Deadline: 10/22/2010**

**Decision Deadline: 12/21/2010**

**Site:** 2415 Parkwood Drive, Brunswick, GA 31520 (Glynn County)

**Contact:** Marjorie A. Mathieu, FACHE 912-466-7090

**Estimated Cost:** \$10,900,000

### 2010-034 Lakeview Behavioral Health System, LLC

BATCHING - Establish a 60-bed Acute Care Psychiatric/Substance Abuse Hospital.

**Filed: 8/21/2010 Deemed Complete: 8/21/2010**

**60th Day Deadline: 10/19/2010**

**Decision Deadline: 12/18/2010**

**Site:** 1 Technology Parkway, Norcross, GA 30092 (Gwinnett County)

**Contact:** R. Kirk Kureska 770-991-8500

**Estimated Cost:** \$12,971,000

### 2010-035 Emory Eastside Medical Center

BATCHING - Mobile PET Services

**Filed: 8/21/2010 Deemed Complete: 8/21/2010**

**60th Day Deadline: 10/19/2010**

**Decision Deadline: 12/18/2010**

**Site:** 1700 Medical Way, Snellville, GA 20078 (Gwinnett County)

**Contact:** Dustin Greene, COO 770-736-2224

**Estimated Cost:** \$27,035

### 2010-036 Memorial Hospital of Adel

BATCHING - Establish a New Geri-Psychiatric Program

**Filed: 8/21/2010 Deemed Complete: 8/21/2010**

**60th Day Deadline: 10/19/2010**

**Decision Deadline: 12/18/2010**

**Site:** 706 N. Parrish Avenue, Adel, GA 31620 (Cook County)

**Contact:** Beth Ryther 229-896-8042

**Estimated Cost:** \$400,000

### 2010-037 North Georgia Medical Center

BATCHING - Add 10-Bed Senior Mental Health (Adult Psych) Program/Facility Renovations

**Filed: 8/21/2010 Deemed Complete: 8/21/2010**

**60th Day Deadline: 10/19/2010**

**Decision Deadline: 12/18/2010**

**Site:** 1362 South Main Street, Ellijay, GA 30540 (Gilmer County)

**Contact:** Jeffrey Dunn, CEO 706-276-4741

**Estimated Cost:** \$14,760,164

### 2010-038 Cancer Treatment Center at Union General

BATCHING - Add Second MV Rad Ther Unit/Purchase Digital Linear Accelerator

**Filed: 8/21/2010 Deemed Complete: 8/21/2010**

**60th Day Deadline: 10/19/2010**

**Decision Deadline: 12/18/2010**

**Site:** 308 Deep South Farm Road, Blairsville, GA 30512 (Fannin County)

**Contact:** Dale McCord, MD, Manager 770-255-7409

**Estimated Cost:** \$6,100,000

**2010-039 Emory Johns Creek Hospital**

BATCHING - Establish a Cancer Center, Radiation Therapy Services

**Filed: 8/21/2010 Deemed Complete: 8/21/2010**

**60th Day Deadline: 10/19/2010**

**Decision Deadline: 12/18/2010**

**Site:** 6325 Hospital Parkway, Johns Creek, GA 30097 (Fulton County)

**Contact:** John Quinlivan, Jr. CEO 678-474-7000

**Estimated Cost:** \$15,000,000

**2010-040 Flint River Hospital**

BATCHING - Establish a New 12-Bed Inpatient Geriatric Psychiatric Unit

**Filed: 8/21/2010 Deemed Complete: 8/21/2010**

**60th Day Deadline: 10/19/2010**

**Decision Deadline: 12/18/2010**

**Site:** 509 Sumter Street, Montezuma, GA 31063 (Macon County)

**Contact:** Frank Schupp, CEO 478-472-3246

**Estimated Cost:** \$200,000

**2010-041 Gwinnett Physicians Center**

Breast Health Imaging Center

**Filed: 9/13/2010 Deemed Incomplete: 9/27/2010 Deemed Complete: 10/22/2010**

**60th Day Deadline: 12/20/2010**

**Decision Deadline: 2/18/2011**

**Site:** 631 Professional Boulevard, Lawrenceville, GA 30046 (Gwinnett County)

**Contact:** Mark M. Mullin 678-312-4193

**Estimated Cost:** \$4,976,170

**2010-042 Bacon County Hospital**

Replacement of a CON-exempt CT Scanner

**Filed: 9/24/2010 Deemed Incomplete: 10/8/2010 Deemed Complete: 11/2/2010**

**60th Day Deadline: 12/31/2010**

**Decision Deadline: 3/1/2011**

**Site:** 302 South Wayne Street, Alma, GA 31510 (Bacon County)

**Contact:** Cindy R. Turner, CEO 912-632-8961

**Estimated Cost:** \$1,857,077

**2010-043 South Georgia Medical Center**

Acquisition of da Vinci Si Surgical System

**Filed: 10/18/2010 Deemed Complete: 11/1/2010**

**60th Day Deadline: 12/30/2010**

**Decision Deadline: 2/28/2011**

**Site:** 2501 North Patterson Street, Valdosta, GA 31602 (Lowndes County)

**Contact:** William E. Forbes 229-259-4175

**Estimated Cost:** \$2,273,860

**2010-044 Molecular Imaging Alliance of Atlanta Center**

Diagnostic Molecular and New Cardiac PET

**Filed: 10/29/2010 Deemed Complete: 11/15/2010**

**60th Day Deadline: 1/13/2011**

**Decision Deadline: 3/14/2011**

**Site:** 1140 Hammond Drive, Building K Suite 210, Atlanta, GA 30328 (Fulton County)

**Contact:** David Eve 502-899-5995

**Estimated Cost:** \$399,221

**2010-046 Floyd Medical Center**

Purchase and Install a New MRI Unit



**Filed: 11/1/2010 Deemed Complete: 11/3/2010**  
**60th Day Deadline: 1/1/2011**  
**Decision Deadline: 3/2/2011**  
**Site:** 304 Turner McCall Boulevard, Rome, GA 30162 (Floyd County)  
**Contact:** Stephen Weed 706-509-3257  
**Estimated Cost:** \$2,019,313

**2010-047 Emory Eastside Medical Center**

Renovation and Expansion of Main Hospital Facility  
**Filed: 11/3/2010 Deemed Complete: 11/5/2010**  
**60th Day Deadline: 1/3/2011**  
**Decision Deadline: 3/4/2011**  
**Site:** 1700 Medical Way, Snellville, GA 30078 (Gwinnett County)  
**Contact:** Dustin Greene, FACHE, COO 770-736-2224  
**Estimated Cost:** \$75,336,587

**2010-048 Tift County Hospital Authority d/b/a Tift Regional Medical Center**

Tift County Hospital Authority d/b/a Tift Regional Medical Center  
**Filed: 11/12/2010 Deemed Complete: 11/30/2010**  
**60th Day Deadline: 1/28/2011**  
**Decision Deadline: 3/29/2011**  
**Site:** 901 East 18th Street, P O Drawer 747, Tifton, GA 31793 (Tift County)  
**Contact:** Sarah Thompson, VP/Operations 229-353-6102  
**Estimated Cost:** \$8,932,500

**2010-049 Southern Crescent Rehabilitation Center**

BATCHING: Inpatient Physical Rehabilitation Hospital SSDR 1  
**Filed: 11/23/2010 Deemed Complete: 11/23/2010**  
**60th Day Deadline: 1/21/2011**  
**Decision Deadline: 3/22/2011**  
**Site:** 2125 Highway 42 North, McDonough, GA 30253 (Henry County)  
**Contact:** Omar El Sawi, President 678-565-7710  
**Estimated Cost:** \$64,500

**2010-050 HealthSouth of Georgia, LLC**

BATCHING: Develop New 50 Bed Comprehensive Inpatient Physical Rehab Hospital SSDR 1  
**Filed: 11/23/2010 Deemed Complete: 11/23/2010**  
**60th Day Deadline: 1/21/2011**  
**Decision Deadline: 3/22/2011**  
**Site:** Intersection of Poplar Road & I-85, Newnan, GA 00000 (Coweta County)  
**Contact:** Andy Ward 205-970-5753  
**Estimated Cost:** \$22,153,544

**2010-051 Northside Hospital - Forsyth**

BATCHING: Establish Level (3) III Perinatal Services SSDR 1  
**Filed: 11/23/2010 Deemed Complete: 11/23/2010**  
**60th Day Deadline: 1/21/2011**  
**Decision Deadline: 3/22/2011**  
**Site:** 1200 Northside Forsyth Drive, Cumming, GA 30041 (Forsyth County)  
**Contact:** Brian Toporek 404-851-6821  
**Estimated Cost:** \$878,045

**2010-052 Northside Hospital - Forsyth**

BATCHING: Expand Level II Neonatal Intermediate Care SSDR 2  
**Filed: 11/23/2010 Deemed Complete: 11/23/2010**  
**60th Day Deadline: 1/21/2011**  
**Decision Deadline: 3/22/2011**  
**Site:** 1200 Northside Forsyth Drive, Cumming, GA 30041 (Forsyth County)  
**Contact:** Brian Toporek 404-851-6821  
**Estimated Cost:** \$191,624

**2010-053 V.O.A. Ambulatory Surgical Center, Inc.**

BATCHING: Convert to CON Single Specialty Orthopedic ASC

**Filed: 11/23/2010 Deemed Complete: 11/23/2010**

**60th Day Deadline: 1/21/2011**

**Decision Deadline: 3/22/2011**

**Site:** 3527 Valdosta Road, Suite B, Valdosta, GA 31560 (Lowndes County)

**Contact:** Julie Nijem 229-253-9336

**Estimated Cost:** \$40,000

**2010-054 Winyah Home Health Care**

BATCHING: Expansion New Branch - Sandersville SSCR 7

**Filed: 11/23/2010 Deemed Complete: 11/23/2010**

**60th Day Deadline: 1/21/2011**

**Decision Deadline: 3/22/2011**

**Site:** 3633 Wheeler Road, Suite 200, Sandersville, GA 30363 (Washington County)

**Contact:** John Cullen 225-292-2031

**Estimated Cost:** \$93,500

**2010-055 Three Rivers Home Health**

BATCHING: Expand Home Health Agency SSCR 7

**Filed: 11/23/2010 Deemed Complete: 11/23/2010**

**60th Day Deadline: 1/21/2011**

**Decision Deadline: 3/22/2011**

**Site:** 536 Grand Slam Drive, Evans, GA 30809 (Columbia County)

**Contact:** Hal M. Smith, Jr. 478-374-3468

**Estimated Cost:** \$25,000

**2010-056 Island Healthcare, Inc.**

BATCHING: Expand Home Health Agency SSCR 12

**Filed: 11/23/2010 Deemed Complete: 11/23/2010**

**60th Day Deadline: 1/21/2011**

**Decision Deadline: 3/22/2011**

**Site:** 101 S. Main Street, Hinesville, GA 31313 (Liberty County)

**Contact:** Joseph F. Ebberwein 912-629-2727

**Estimated Cost:** \$20,000

**2010-057 Appling HealthCare System**

BATCHING: New Home Health Agency- Exception SSCR 13

**Filed: 11/23/2010 Deemed Complete: 11/23/2010**

**60th Day Deadline: 1/21/2011**

**Decision Deadline: 3/22/2011**

**Site:** 163 East Tollison Street, Baxley, GA 31515 (Appling County)

**Contact:** Dale Spell, CEO 912-367-9841

**Estimated Cost:** \$0

**2010-058 Amicita Home Health, LLC**

BATCHING: Expand Home Health Agency SSCR 12

**Filed: 11/23/2010 Deemed Complete: 11/23/2010**

**60th Day Deadline: 1/21/2011**

**Decision Deadline: 3/22/2011**

**Site:** 10195 Ford Avenue, Richmond Hill, GA 31324 (Bryan County)

**Contact:** Trevor S. Matchim, President 770-408-1415

**Estimated Cost:** \$68,844

**2010-059 Bayada Nurses Home Care Specialists**

BATCHING: New Home Health Agency SSCR 12

**Filed: 11/23/2010 Deemed Complete: 11/23/2010**

**60th Day Deadline: 1/21/2011**

**Decision Deadline: 3/22/2011**

**Site:** 130 Canal Street, Building 600, Pooler, GA 31322 (Chatham County)

**Contact:** Lucille Richards, Director 732-647-6926

**Estimated Cost:** \$64,500

**2010-060 BCH Home Care Services, LLC**

BATCHING: New Home Health Agency SSCR 12

**Filed: 11/23/2010 Deemed Complete: 11/23/2010**

**60th Day Deadline: 1/21/2011**

**Decision Deadline: 3/22/2011**

**Site:** 105 Wheeler Ct., Savannah, GA 31405 (Chatham County)

**Contact:** Stephanie Fletcher, CFO 229-543-7314

**Estimated Cost:** \$82,900

**2010-061 CareSouth HHA Holdings of Savannah, LLC**

BATCHING: New Home Health Agency SSCR 12

**Filed: 11/23/2010 Deemed Complete: 11/23/2010**

**60th Day Deadline: 1/21/2011**

**Decision Deadline: 3/22/2011**

**Site:** PO BOX 200, Stateboro, GA 30903 (Bulloch County)

**Contact:** Kelly C. Tripp 770-855-5533

**Estimated Cost:** \$116,500

**2010-062 SunCrest Home Health**

BATCHING: New Home Health Agency SSCR 12

**Filed: 11/23/2010 Deemed Complete: 11/23/2010**

**60th Day Deadline: 1/21/2011**

**Decision Deadline: 3/22/2011**

**Site:** 1000 Towne Center Blvd, Suite 301 Bld300, Pooler, GA 31322 (Chatham County)

**Contact:** Gary W. Rasmussen 770-971-5808

**Estimated Cost:** \$100,000

**2010-063 United Home Care of Savannah**

BATCHING: New Home Health Agency-SSDR 12

**Filed: 11/23/2010 Deemed Complete: 11/23/2010**

**60th Day Deadline: 1/21/2011**

**Decision Deadline: 3/22/2011**

**Site:** 1451 Hwy 21 South, Springfield, GA 31329 (Effingham County)

**Contact:** Rachel Lee 770-279-6200

**Estimated Cost:** \$174,594

**2010-064 SunCrest Home Health**

BATCHING: Expand Home Health Agency SSCR 3

**Filed: 11/23/2010 Deemed Complete: 11/23/2010**

**60th Day Deadline: 1/21/2011**

**Decision Deadline: 3/22/2011**

**Site:** 520 West Atlanta Street, Marietta, GA 30060 (Cobb County)

**Contact:** Gary W. Rasmussen 770-971-5808

**Estimated Cost:** \$50,000

**2010-065 Interim Healthcare of Atlanta**

BATCHING: Expand Home Health Agency SSCR 3

**Filed: 11/23/2010 Deemed Complete: 11/23/2010**

**60th Day Deadline: 1/21/2011**

**Decision Deadline: 3/22/2011**

**Site:** 6000 Lake Forrest Drive, NW, Suite 500, Atlanta, GA 30328 (Fulton County)

**Contact:** Paschal Gilley 404-843-2708

**Estimated Cost:** \$124,750

**2010-066 Faith Staffing Agency**

BATCHING: New Home Health Agency SSCR 3

**Filed: 11/23/2010 Deemed Complete: 11/23/2010**

**60th Day Deadline: 1/21/2011**

**Decision Deadline: 3/22/2011**

**Site:** 2759 Delk Road, Suite 2500, Marietta, GA 30067 (Cobb County)

**Contact:** Paul Aiyeyomi, CEO 770-907-7226

**Estimated Cost:** \$45,000

**2010-067 Making A Dream Come True, Inc.**

BATCHING: New Home Health Agency SSCR 3

**Filed: 11/23/2010 Deemed Complete: 11/23/2010**

**60th Day Deadline: 1/21/2011**

**Decision Deadline: 3/22/2011**

**Site:** 125 Townpark Drive, Suite 300, Kennesaw, GA 30144 (Cobb County)

**Contact:** Debbie Bell 404-493-4718

**Estimated Cost:** \$60,292

**2010-068 Bayada Nurses, Inc.**

BATCHING: New Home Health Agency SSCR 3

**Filed: 11/23/2010 Deemed Complete: 11/23/2010**

**60th Day Deadline: 1/21/2011**

**Decision Deadline: 3/22/2011**

**Site:** 125 TownPark Drive, Suite 300, Kennesaw, GA 30144 (Cobb County)

**Contact:** Lucille Richards, Division Director 732-647-6926

**Estimated Cost:** \$64,500

**2010-069 CareSouth Homecare Professionals**

BATCHING: New Home Health Agency SSCR 3

**Filed: 11/23/2010 Deemed Complete: 11/23/2010**

**60th Day Deadline: 1/21/2011**

**Decision Deadline: 3/22/2011**

**Site:** One 10th Street, Suite 500, Augusta, GA 30901 (Richmond County)

**Contact:** Kelly C. Tripp 706-855-5533

**Estimated Cost:** \$98,186

**2010-070 Bayada Nurses, Inc.**

BATCHING: New Home Health Agency SSCR 3

**Filed: 11/23/2010 Deemed Complete: 11/23/2010**

**60th Day Deadline: 1/21/2011**

**Decision Deadline: 3/22/2011**

**Site:** 2180 Satelllite Boulevard, Suite 400, Duluth, GA 30097 (Gwinnett County)

**Contact:** Lucille Richards, Division Director 732-647-6926

**Estimated Cost:** \$64,500

**2010-071 Making A Dream Come True, Inc.**

BATCHING: New Home Health Agency - SSCR 3

**Filed: 11/23/2010 Deemed Complete: 11/23/2010**

**60th Day Deadline: 1/21/2011**

**Decision Deadline: 3/22/2011**

**Site:** 2180 Satellite Boulevard, Suite 400, Duluth, GA 30097 (Gwinnett County)

**Contact:** Debbie Bell 404-493-4718

**Estimated Cost:** \$60,292

**2010-072 Citizen Home Health Agency**

BATCHING: New Home Health Agency - SSCR 3

**Filed: 11/23/2010 Deemed Complete: 11/23/2010**

**60th Day Deadline: 1/21/2011**

**Decision Deadline: 3/22/2011**

**Site:** 1861 Peeler Road, Dunwoody, GA 30338 (Gwinnett County)

**Contact:** Sunil Joshi 678-984-5674

**Estimated Cost:** \$63,277

**2010-073 SunCrest Home Health**

BATCHING: New Home Health Agency SSCR 3

**Filed: 11/23/2010 Deemed Complete: 11/23/2010**

**60th Day Deadline:** 1/21/2011  
**Decision Deadline:** 3/22/2011  
**Site:** 1000 Hurricane Shoals, Suite A-170, Marietta, GA 30043 (Gwinnett County)  
**Contact:** Gary W. Rasmussen 770-971-5808  
**Estimated Cost:** \$125,000

## Pending Review/Complete/Joined Applications

(to be determined)

## Recently Approved Applications

### **2010-028 The Medical Center of Central Georgia**

Convert Office Space to 30 Acute Care Rooms and Supporting Space

**Filed:** 6/23/2010 **Deemed Incomplete:** 7/8/2010 **Deemed Complete:** 7/27/2010

**60th Day Deadline:** 9/24/2010

**Decision Deadline:** 11/23/2010

**APPROVED:** 11/22/2010

**Site:** 777 Hemlock Street, Macon, GA 31201 (Bibb County)

**Contact:** H. Bryan Forlines 478-633-6966

**Estimated Cost:** \$7,970,490

### **2010-030 Memorial Health University Medical Center, Inc.**

Replacement and Relocation of the Children Hospital

**Filed:** 6/23/2010 **Deemed Incomplete:** 7/6/2010 **Deemed Complete:** 7/12/2010

**60th Day Deadline:** 9/9/2010

**Decision Deadline:** 11/8/2010

**APPROVED:** 11/8/2010

**Site:** 4700 Waters Avenue, Savannah, GA 31404 (Chatham County)

**Contact:** Margaret Gill, Sr V P & COO 912-350-7073

**Estimated Cost:** \$22,622,600

### **2010-031 Children's Healthcare of Atlanta at Forsyth**

Establish Pediatric Ambulatory Destination Center

**Filed:** 7/5/2010 **Deemed Complete:** 7/19/2010

**60th Day Deadline:** 9/16/2010

**Decision Deadline:** 11/15/2010

**APPROVED:** 11/15/2010

**Site:** 410 Peachtree Parkway, Suite 300, Cumming, GA 30041 (Forsyth County)

**Contact:** David R. Tatum, VP & Chief Public Policy Officer 404-785-7556

**Estimated Cost:** \$5,698,612

### **2010-033 MCG Health, Inc.**

Renovate Bone Marrow Transplant Unit

**Filed:** 7/26/2010 **Deemed Complete:** 8/9/2010 **Deemed Complete:** 8/9/2010

**60th Day Deadline:** 10/7/2010

**Decision Deadline:** 12/6/2010

**APPROVED:** 12/6/2010

**Site:** 1120 15th Street, 5th Floor, HPA-7, Augusta, GA 30912 (Richmond County)

**Contact:** Sheila O'Neal, VP Strategic Support & Philanthropy 706-721-7406

**Estimated Cost:** \$6,017,138

## Recently Denied Applications

none

# Appealed CON Projects

## **2008-081 Palmyra Medical Center (Dougherty)**

Develop Basic Perinatal Services

**Agency Decision:** Approved, 1/9/2009

**Appealed By:** Phoebe Putney Memorial Hospital, 2/6/2009 and Phoebe Sumter Medical Center, 2/6/2009

**Hearing Officer:** Ellwood Oakley, III, Esq.

**Hearing Date:** July 13, 2009, 12:00PM, 34<sup>th</sup> Floor

**Hearing Decision:** Hearing Officer affirmed award of CON to Palmyra, 10/18/2009; Phoebe Putney and Sumter Regional request Commissioner Review, 11/17/2009.

**Commissioner Review Decision:** due 12/20/2009. Affirmed Hearing Officer Decision to award CON to Palmyra, 12/18/2009; Phoebe Putney Memorial Hospital filed Petition for Judicial Review in Dougherty County Superior Court, 1/19/2010; Phoebe Sumter Medical Center filed Petition for Judicial Review in Sumter County Superior Court, 1/19/2010.

**Superior Court of Sumter County Decision:** CON reversed in part and affirmed in part, 6/9/2010.

**Superior Court of Dougherty County Decision:** CON reversed, 6/22/2010.

**Georgia Court of Appeals:** Palmyra makes application to Georgia Court of Appeals for discretionary appeal of Sumter County Superior Court Decision, 7/9/10; and, Dougherty County Superior Court decision, 7/28/10; DCH makes application to Georgia Court of Appeals for discretionary appeal of Sumter County Superior Court Decision, 7/9/10; and, Dougherty County Superior Court decision, 7/22/10; Phoebe Sumter and Phoebe Putney opposed request.

Georgia Court of Appeals grants both Palmyra and DCH applications for discretionary appeal of Sumter and Dougherty Superior Court decisions, 8/2/10.

**Hearing date:** TBD

## **2009-054 Adventist Health System of Georgia d/b/a Gordon Hospital (Gordon)**

## **2009-056 ROSA of Georgia, LLC d/b/a Georgia Center for Total Cancer Care of Jasper (Pickens)**

## **2009-073 Physician Oncology Services, LP d/b/a Gilmer County Comprehensive Cancer**

## **Treatment Center (Gilmer)**

A New Non-Special Mega Voltage Radiation Therapy Service – SDDR 1

**Agency Decision:** 12/18/2009: Approved 2009-054; Denied 2009-056; Denied 2009-073.

**Appealed By:** ROSA of Georgia, LLC, appeals approval of 2009-054, appeals own denial, and requests intervention, 1/14/2010; Physician Oncology Services, LP, appeals approval of 2009-054, appeals own denial, and requests intervention, 1/19/2010; Physician Oncology Services withdrew request for appeal, 6/3/2010. Cartersville Medical Center, LLC, appeals approval of 2009-054, 1/15/2010.

**Hearing Officer:** Melvin M. Goldstein, Esq.

**Hearing Date:** 8/26/2010; Hearing held 8/26, 27, 30/2010; Decision Pending

**Hearing Decision:** Remand Order issued, 5/3/2010. Remand decision issued affirming award of CON to Gordon Hospital and denial of CON to ROSA of Georgia, LLC and Physician Oncology Services, LP., 5/18/2010.

## **2009-079 St. Francis Hospital, Inc. (Muscogee)**

Renovate and Expand by adding a Clinical Tower

**Agency Decision:** Approved, 3/30/2010

**Appealed By:** Doctors Hospital, 4/21/2010; The Medical Center 4/21/2010; Appeal withdrawn, 10/26/2010.

**Hearing Officer:** Ellwood Oakley, III, Esq.

**Hearing Date:** 9/27/2010

## **2009-094 St. Francis Hospital (Muscogee)**

Establish Basic Perinatal Service - BATCHING

**Agency Decision:** Approved, 3/23/2010

**Appealed By:** Phoebe Sumter Medical Center, 4/21/2010; The Medical Center, 4/21/2010; and Doctors Hospital, 4/21/2010.

**Hearing Officer:** Ellwood Oakley, III, Esq.

**Hearing Date:** Hearing stayed pending final resolution of appellate procedures for CON2008-081, pursuant to 9/25/2010 Consent Order.

## **2010-023 Northside/Alpharetta Ambulatory Surgery Services (Fulton)**

BATCHING - The Development of an Ambulatory Surgery Services

**Agency Decision:** Approved, 9/20/2010

**Appealed By:** St. Joseph's Hospital of Atlanta, 10/19/2010; EHCA Johns Creek, LLC, d/b/a Emory Johns Creek Hospital, 10/20/2010; Applicant (Northside) requests to intervene, 10/19/2010

**Hearing Officer:** TBD  
**Hearing Date:** TBD

**2010-025 WellStar Kennestone at East Cobb (Cobb)**

BATCHING - Development an Ambulatory Surgery Facility

**Agency Decision:** Approved, 9/20/2010

**Appealed By:** St. Joseph's Hospital of Atlanta, 10/19/2010; Northside Hospital-Atlanta and Northside Alpharetta Surgery Center, 10/19/2010; Applicant (Kennestone) requests to intervene, 10/19/2010.

**Hearing Officer:** TBD

**Hearing Date:** TBD

## **Requests for LNR for Diagnostic or Therapeutic Equipment**

**LNR-EQT2010006 VMW Properties, LLC**

Fixed CT Scanner

**Request received:** 3/1/2010

**Contact Person:**

**Determination:** Pending

**LNR-EQT2010041 Athens Heart Center, P.C.**

Dedicated Cardiac PET Imaging

**Request received:** 9/9/2010

**Contact Person:** Andrew Payne 706-208-9700

**Determination:** Pending

**LNR-EQT2010042 Reed Imaging Services, LLC**

Fixed CT Scanner

**Request received:** 9/14/2010

**Contact Person:** Michael Reed 678-605-9009

**Determination:** Pending

**LNR-EQT2010043 Atlanta ENT, Sinus & Allergy Associates**

Fixed CT Scanner

**Request received:** 10/4/2010

**Contact Person:** Becky Mitchell 404-255-1971

**Determination:** Pending

**LNR-EQT2010044 PAPP Clinic, P.C.**

Fixed CT Scanner

**Request received:** 10/7/2010

**Contact Person:** Carol E. Alexander 770-254-6031

**Determination:** Pending

**LNR-EQT2010045 South Fulton Medical Center**

CT Scanner

**Request received:** 10/13/2010

**Contact Person:** Jeff Stanley 404-466-1114

**Determination:** Pending

**LNR-EQT2010046 Northwest ENT Associates, PC dba Northeast ENT and Allergy Center**

Fixed CT Scanner

**Request received:** 10/29/2010

**Contact Person:** Kelly V> Ladd 77-427-0368

**Determination:** Pending

**LNR-EQT2010047 Jenkins County Hospital**

Lease a Fixed 16 Slice Replacement CT Scanner

**Request received:** 11/15/2010

**Contact Person:**

**Determination:** Pending

**LNR-EQT2010048 Monroe HMA, LLC dba Walton Regional Medical Center**

Upgrade CT Scanner

**Request received:** 11/26/2010  
**Contact Person:** Jon-Paul Croom 770-267-1793  
**Determination:** Pending

**LNR-EQT2010049 A-C of Dawsonville, LLC**  
Magnetic Resonance Imaging  
**Request received:** 12/3/2010  
**Contact Person:** Latonya Greene 678-232-1574  
**Determination:** Pending

## Requests for LNR for Establishment of Physician-Owned Ambulatory Surgery Facilities

**LNR-ASC2010011 Philip F. Macon Center For Orthopedic Medicine**  
Physician Single Specialty Ambulatory Surgery Treatment Center  
**Site:** 10700 Medlock Bridge Road, Suite 101, Johns Creek, Fulton County  
**Number of OR's:** 1 **Specialty:** Pain Orthopedic Medicine  
**Project costs as submitted:** \$289,104.51  
**Request received:** 6/24/2010  
**Contact Person:** Everette B. Jenkins 678-625-4720  
**Determination:** Pending

**LNR-ASC2010012 Lakeview Surgery Center, LLC**  
Physician-Owned, Single, Specialty Ambulatory Surgery Center  
**Site:** 100 Jim Mason Court, Warner Robins, GA 31088  
**Number of OR's:** 2 **Specialty:** Pain Management Procedures  
**Project costs as submitted:** \$449,942.48  
**Request received:** 7/8/2010  
**Contact Person:** Bryanne Goncher 404-504-7658  
**Determination:** Approved **Determination** 11/8/2010

**LNR-ASC2010013 North Columbus Surgery Center**  
Physician-Owned ASC  
**Site:** 7351 Old Moon Road, Columbus, GA 31909  
**Number of OR's:** 2 **Specialty:** Pain Management  
**Project costs as submitted:** \$248,649.98  
**Request received:** 7/16/2010  
**Contact Person:** Brynne Goncher 404-233-7000  
**Determination:** Approved **Determination** 11/8/2010

**LNR-ASC2010014 Peachtree Orthopaedic Surgery Center at Perimeter, LLC**  
Physician-Owned, Single Specialty Ambulatory Surgery, LLC  
**Site:** 5505 Peachtree-Dunwoody Road, Suite 200, Atlanta, GA  
**Number of OR's:** 2 **Specialty:** Orthopaedic  
**Project costs as submitted:** \$2,456,458.57  
**Request received:** 7/21/2010  
**Contact Person:** Robert Limyansky 770-394-8465  
**Determination:** Approved **Determination** 12/6/2010

**LNR-ASC2010015 RLS Med-Support, Inc.**  
Relocation of the Atlanta Eye International Surgery Center, Inc.  
**Site:** 1415 Howell Mill Road, Atlanta, GA  
**Number of OR's:** 2 **Specialty:** Eye Surgery  
**Project costs as submitted:** \$0.00  
**Request received:** 7/23/2010  
**Contact Person:** Steven W/ Greenberg 770-559-8888  
**Determination:** Pending

**LNR-ASC2010016 MD Pain Care, P.C. Clinical Office**  
Physician-Owned Single-Specialty



**Site:** 1301 Sigman Road, Suite 100, Conyers, GA 30012  
**Number of OR's:** 2      **Specialty:** Pain Medicine  
**Project costs as submitted:** \$597,727.10  
**Request received:** 7/30/2010  
**Contact Person:** J. R. Talley, MD 770-760-9360  
**Determination:** Pending

**LNR-ASC2010017 Gastroenterology Consultants, P.C.**  
Physician-Owned, Single Specialty Ambulatory Surgery Center  
**Site:** 5669 Peachtree-Dunwoody Road, Suite 270, Atlanta, GA  
**Number of OR's:** 2      **Specialty:** Gastroenterology  
**Project costs as submitted:** \$1,510,319.00  
**Request received:** 9/8/2010  
**Contact Person:** Edward C. Luke, Jr. 770-951-8427  
**Determination:** Pending

**LNR-ASC2010018 Gwinnett Surgical Associates, LLP**  
Physician-Owned, Single Specialty, Office-Based AmSurg Center  
**Site:** 631 Professional Drive, Lawrenceville, GA  
**Number of OR's:** 2      **Specialty:** General Surgery  
**Project costs as submitted:** \$984,500.00  
**Request received:** 9/9/2010  
**Contact Person:**  
**Determination:** Pending

**LNR-ASC2010019 Lagniappe, LLC dba Southern Pain Institute Ambulatory Surgery**  
Mobile C-Arm  
**Site:** 1501 Milstead Road, Suite 175, Conyers, GA 30012, Rockdale  
**Number of OR's:**      **Specialty:** Pain Management  
**Project costs as submitted:** \$15,516.52  
**Request received:** 5/25/2010  
**Contact Person:** Anthony T. Clavo, M.D. 770-632-3730  
**Determination:** Pending

**LNR-ASC2010020 Atlanta Orthopedic Surgery Center, LLC**  
Physician-Owned Single-Specialty ASC  
**Site:** 3161 Howell Mill Road, Suite 300, Atlanta, GA 30327  
**Number of OR's:** 2      **Specialty:** Orthopedics  
**Project costs as submitted:** \$0.00  
**Request received:** 11/18/2010  
**Contact Person:** Richard D. Sanders 404-364-1819  
**Determination:** Pending

## Requests for Miscellaneous Letters of Determination

**DET2008112 Southeast Georgia Health System**  
Renovation of Nursing Home  
**Request received:** 12/9/2008  
**Contact Person:** Marjorie Mathieu 912-466-7055  
**Determination:** Pending

**DET2010046 Athens Healthcare Properties, Inc., Heritage Healthcare of Athens, LLC**  
Transfer and Relocation of Nursing Facility Beds  
**Request received:** 5/7/2010  
**Contact Person:** Sarah Haislip 678-533-6485  
**Determination:** Pending

**DET2010081 Central Georgia Home Health**  
Reduce Indigent and Charity Care Commitment to 1%  
**Request received:** 5/18/2010  
**Contact Person:** H. Bryan Forlines 478-633-6966  
**Determination:** Pending

**DET2010096 STC Healthcare of Atlanta, In. dba Interim Healthcare of Atlanta, Inc**  
Indigent and Charity Care Commitment Conversion  
**Request received:** 5/25/2010  
**Contact Person:** Lisa Rainey 404-856-6130  
**Determination:** Pending

**DET2010120 SunCrest Home Health of Georgia, Inc.**  
Indigent and Charity Care Commitment Conversion  
**Request received:** 6/1/2010  
**Contact Person:** Gary Rasmussen 770-971-5808 ext 16  
**Determination:** Non-reviewable as proposed **Determination Date:** 11/16/2010

**DET2010122 Georgia Home Health Services, Inc.**  
Indigent and Charity Care Commitment Conversion  
**Request received:** 6/1/2010  
**Contact Person:** Dawn Howard 706-769-8835  
**Determination:** Pending

**DET2010131 Zebulon Road Properties, LLC**  
Relocation of Bel Arbor Health and Rehabilitation  
**Request received:** 6/21/2010  
**Contact Person:** Stelling Nelson 478-314-1560  
**Determination:** Pending

**DET2010135 Medical Center of Central Georgia, Inc.**  
Utilize Vascular Lab Rooms for Diagnostic & Therapeutic Cath  
**Request received:** 6/23/2010  
**Contact Person:** H. Bryan Forlines 478-633-6966  
**Determination:** Pending

**DET2010136 RCOG Cancer Centers, LLC and Dr. Leela Maxa**  
Utilization of Existing Health Care Facilities  
**Request received:** 6/23/2010  
**Contact Person:** Chris Male 404-873-8724  
**Determination:** Non-reviewable as proposed **Determination Date:** 11/24/2010

**DET2010138 Alliance Healthcare Services**  
Replacement of Mobile PET/CT unit  
**Request received:** 7/6/2010  
**Contact Person:** Cindy Smith 678-873-1364  
**Determination:** Non-reviewable as proposed **Determination Date:** 11/12/2010

**DET2010139 Dr. Bruce Salzberg Medical Practice**  
Locum Tenens Services  
**Request received:** 7/9/2010  
**Contact Person:** Bruce Salzberg, MD 678-957-0057  
**Determination:** Denied **Determination Date:** 11/15/2010

**DET2010140 MCG Health, Inc.**  
Renovation of MCGHealth Children's Medical Center  
**Request received:** 7/14/2010  
**Contact Person:** Sheila O'Neal 706-721-7406  
**Determination:** Pending

**DET2010141 MCG Health, Inc.**  
Construction of Women's Health Center  
**Request received:** 7/14/2010  
**Contact Person:** Sheila O'Neal 706-721-7506  
**Determination:** Pending

**DET2010144 Bethany Home, Inc. dba Bethany Nursing Center of Millen**  
Replacement of Fire Alarm Panel for 100-Bed Facility  
**Request received:** 7/16/2010

**Contact Person:** Becky Livingston, Esq. 912-764-7960  
**Determination:** Pending

**DET2010145 Peachbelt Properties, Inc.**

Relocation of Nursing Facility Peachbelt Health and Rehabilitation

**Request received:** 7/21/2010

**Contact Person:** Debbie Meade 478-328-3800

**Determination:** Pending

**DET2010146 Elberta Convalescent Home, Inc.**

Relocation of Nursing Facility Elberta Health Care

**Request received:** 7/21/2010

**Contact Person:** Debbie Meade 478-328-3800

**Determination:** Pending

**DET2010147 K. Scott Malone**

Introduction of Orthobiologic Procedures in ASC settings

**Request received:** 8/2/2010

**Contact Person:** K. Scott Malone, MD 478-953-4563

**Determination:** Not Applicable **Determination Date:** 11/12/2010

**DET2010148 Surgery Center of Athens, LLC**

Change of Location

**Request received:** 8/9/2010

**Contact Person:** Tom Scott 615-579-1177

**Determination:** Non-reviewable as proposed **Determination Date:** 11/15/2010

**DET2010151 Piedmont Hospital, Inc.**

Conversion of 13 Med/Surg Beds to 13 Intensive Care

**Request received:** 8/20/2010

**Contact Person:** Davis Dunbar 404-605-4565

**Determination:** Pending

**DET2010152 MCG Health Critical Care Center**

Replacement of Neuroangiography Equipment

**Request received:** 8/23/2010

**Contact Person:** Sheila O'Neal 706-721-7406

**Determination:** Pending

**DET2010153 Heritage Healthcare of Moultrie, LLC**

Remodel at Heritage Healthcare of Moultrie

**Request received:** 8/23/2010

**Contact Person:** Jonell Hollis 678-533-6656

**Determination:** Pending

**DET2010154 Wood Dale Health and Rehabilitation**

Central Bathing Spa Renovation

**Request received:** 8/24/2010

**Contact Person:** Stelling Nelson, HSRE-President 478-314-1560 ext 2261

**Determination:** Pending

**DET2010155 Newnan Regional Radiation Therapy Center, Inc.**

Relocation of Health Care Facility

**Request received:** 9/2/2010

**Contact Person:** J. Warner Ray, M.D. 770-994-1650

**Determination:** Pending

**DET2010156 the Marshes of Skidaway, LLC**

CCRC Conversion of Personal Care Home to Sheltered Nursing Home Beds

**Request received:** 9/8/2010

**Contact Person:** Russell Peterson 912-598-9845

**Determination:** Pending

**DET2010157 Gwinnett Medical Center Imaging Center at Hamilton Mill**

Consolidate Indigent and Charity Care Commitments

**Request received:** 9/8/2010

**Contact Person:** Mark M. Mullin 678-312-4193

**Determination:** Pending

**DET2010158 Life Care Center**

Roof Restoration

**Request received:** 9/13/2010

**Contact Person:** Louise Steedley 229-423-5621

**Determination:** Non-reviewable as proposed **Determination Date:** 12/6/2010

**DET2010159 MCG Health Children's Medical Center**

Renovation of Eighth Surgical Suite

**Request received:** 9/16/2010

**Contact Person:** Sheila O'Neal 706-721-7406

**Determination:** Pending

**DET2010160 Northside Hospital, Inc. and RCOG Cancer Centers, LLC**

Acquisition of Radiation Therapy Center

**Request received:** 9/17/2010

**Contact Person:** Brian Toporek 404-851-6821

**Determination:** Non-reviewable as proposed **Determination Date:** 11/17/2010

**DET2010161 Northside Hospital, Inc. and RCOG Cancer Centers, LLC**

Acquisition of Radiation Therapy Center

**Request received:** 9/17/2010

**Contact Person:** Brian Toporek 404-851-6821

**Determination:** Non-reviewable as proposed **Determination Date:** 12/2/2010

**DET2010162 Diagnostic Imaging of Atlanta, LLC**

Replacement of Health Care Facility's CT

**Request received:** 8/30/2010

**Contact Person:** Per B. Normark 678-992-7311

**Determination:** Pending

**Opposition:** - 9/28/2010

**DET2010163 Diagnostic Imaging of Atlanta, LLC**

Replacement of Health Care Facility's MRI

**Request received:** 8/30/2010

**Contact Person:** Per B. Normark 678-992-7311

**Determination:** Pending

**Opposition:** - 9/28/2010

**DET2010164 Hughston Surgical Center, LLC**

Relocation of Multi-Specialty ASC

**Request received:** 9/23/2010

**Contact Person:** Mark Baker 000-000-0000

**Determination:** Pending

**DET2010165 Phoebe Putney Memorial Hospital, Inc.**

Expansion of Main Campus Breast Health Services

**Request received:** 10/1/2010

**Contact Person:** Lori Jenkins 229-312-1432

**Determination:** Pending

**DET2010166 Heritage Healthcare at Magnolia Manor**

Relocation of Existing Nursing Facility

**Request received:** 10/4/2010

**Contact Person:** Rachel Lee 678-533-6386

**Determination:** Pending

**DET2010167 MRI & Imaging of Habersham**

Replacement of CT

**Request received:** 10/6/2010  
**Contact Person:** Per B. Normark 678-992-7311  
**Determination:** Pending  
**Opposition:** Northside Hospital Inc. d/b/a Northside Hospital - Forsyth- 11/4/2010

**DET2010168 MRI & Imaging of Georgia**

Replacement of CT  
**Request received:** 10/6/2010  
**Contact Person:** Per B. Normark 678-992-7311  
**Determination:** Pending  
**Opposition:** Northside Hospital Inc. d/b/a Northside Hospital - Forsyth- 11/4/2010

**DET2010169 MRI & Imaging of Georgia**

Replacement of CT  
**Request received:** 10/6/2010  
**Contact Person:** Per B. Normark 678-992-7311  
**Determination:** Pending  
**Opposition:** Northside Hospital Inc. d/b/a Northside Hospital - Forsyth- 11/4/2010

**DET2010170 PAPP Clinic, PC**

Rental of Mobile CT Scanner  
**Request received:** 10/7/2010  
**Contact Person:** Carol E. Alexander 770-254-6031  
**Determination:** Pending

**DET2010171 Henry Medical Center**

Relocation of Electrophysiology (EP) Lab  
**Request received:** 10/12/2010  
**Contact Person:** Charles F. Scott 678-604-5141  
**Determination:** Pending

**DET2010172 South Fulton Medical Center**

Relocation of 16-slice CT Scanner  
**Request received:** 10/13/2010  
**Contact Person:** Jeff Stanley 404-466-1114  
**Determination:** Pending

**DET2010173 Phoebe Putney Health System, Inc.**

Development of Medical Office Building  
**Request received:** 10/14/2010  
**Contact Person:** Lori Jenkins 229-312-1432  
**Determination:** Pending

**DET2010174 MCG Health Hospitals and Clinics**

Replacement of Gamma Knife Equipment  
**Request received:** 10/14/2010  
**Contact Person:** Shelia O'Neal 706-721-7406  
**Determination:** Pending

**DET2010175 Emory University Hospital**

Replacement of PET/CT Scanner  
**Request received:** 10/14/2010  
**Contact Person:** Toni Wimby 404-686-2809  
**Determination:** Pending

**DET2010176 Don McClure**

Relocation and Combination of 2 Skilled Nursing Homes  
**Request received:** 10/18/2010  
**Contact Person:** Don McClure 678-300-8788  
**Determination:** Pending

**DET2010177 Northside Cardiac Diagnostics**

Relocation of Northside Cardiac Diagnostics .04 miles  
**Request received:** 10/19/2010

**Contact Person:**  
**Determination:** Pending

**DET2010178 MRI & Imaging of Georgia**

Replacement of MRI  
**Request received:** 10/19/2010  
**Contact Person:** Per B. Normark 678-992-7311  
**Determination:** Pending

**DET2010179 Children's Healthcare of Atlanta at Egleston**

Fold Service Specific I/C Commitment for PET/CT into Hospital-Wide I/C  
**Request received:** 10/20/2010  
**Contact Person:** David.tatum@choa.org 404-785-7556  
**Determination:** Non-reviewable as proposed **Determination Date:** 12/3/2010

**DET2010180 Gwinnett Medical Center**

Temporary house CON Project in Existing Facility During Construction  
**Request received:** 10/22/2010  
**Contact Person:** Mark M. Mullin 678-312-4193  
**Determination:** Pending

**DET2010181 WellStar Paulding Hospital**

Development of Medical Office Building  
**Request received:** 10/27/2010  
**Contact Person:** Caroline Aultman 678-331-6885  
**Determination:** Pending

**DET2010182 WellStar Cobb Hospital**

Modification to Approved CON  
**Request received:** 10/27/2010  
**Contact Person:** Caroline Aultman 678-331-6885  
**Determination:** Pending

**DET2010183 WellStar Paulding Radiation Therapy, LLC**

Transfer of WellStar Paulding Radiation Therapy CON  
**Request received:** 10/27/2010  
**Contact Person:** Caroline Aultman 678-331-6885  
**Determination:** Pending

**DET2010184 West Paces Diagnostic Imaging, LLC**

Replacement of Health Care Facility's MRI  
**Request received:** 10/29/2010  
**Contact Person:** Per B. Normark 678-992-7311  
**Determination:** Pending  
**Opposition:** Northside Hospital - Forsyth- 11/23/2010

**DET2010185 West Paces Diagnostic Imaging, LLC**

Replacement of Health Care Facility's CT  
**Request received:** 10/29/2010  
**Contact Person:** Pet B. Normark 678-992-7311  
**Determination:** Pending  
**Opposition:** Northside Hospital - Forsyth- 11/23/2010

**DET2010186 UniHealth Post-Acute Care - Decatur, LLC**

Renovation of Existing Nursing Facility below CON threshold  
**Request received:** 11/1/2010  
**Contact Person:** Rachel Lee 678-533-6386  
**Determination:** Pending

**DET2010187 Gwinnett Hospital System, Inc. dba Gwinnett Medical Center - Lawrenceville**

Imaging Corridor Renovation  
**Request received:** 11/4/2010  
**Contact Person:** Mark M. Mullin 678-312-4193  
**Determination:** Pending

**DET2010188 Northside Hospital, Inc.**

Replacement of CON-Authorized MRI Unit

**Request received:** 11/4/2010

**Contact Person:** Brian Toporek 404-851-6821

**Determination:** Pending

**DET2010189 Dermatologic Surgery Specialists, P.C.**

Acquisition and Use of Superficial X-Ray Therapy Equipment

**Request received:** 11/4/2010

**Contact Person:** David E. Kent, 478-742-2180

**Determination:** Pending

**Opposition:** ROSA of Georgia, LLC dba Georgia Center for Total Care at Coliseum Medical Center - Macon- 12/6/2010

**DET2010190 Douglasville Nursing & Rehabilitation Center, LLC**

Remodel and Minor Construction to Existing Independent Living Building

**Request received:** 11/4/2010

**Contact Person:** Keith Wilson 770-942-7111

**Determination:** Pending

**DET2010191 Yellow Brick House, Inc.**

Increase in Capacity

**Request received:** 11/8/2010

**Contact Person:** Dawn Massey 770-482-4044

**Determination:** Pending

**DET2010192 Phoebe Putney Memorial Hospital, Inc.**

Replacement of CON-Approved Cath Lab Equipment

**Request received:** 11/10/2010

**Contact Person:** Lori Jenkins 229-312-1432

**Determination:** Pending

**DET2010193 Diagnostic Imaging of Atlanta, LLC**

Replacement of MRI

**Request received:** 10/6/2010

**Contact Person:**

**Determination:** Pending

**DET2010194 Athens Orthopedic Clinic, P.A.**

Existing LNR for a Physician-Owned Single-Speciality ASC

**Request received:** 11/12/2010

**Contact Person:** Kayo Elliott 706-549-1663

**Determination:** Pending

**DET2010195 SJC Oncology Services - Georgia, LLC dba Savannah Oncology Center**

Move an Existing Linear Accelerator to another Campus

**Request received:** 11/22/2010

**Contact Person:** John Salandi 912-819-7671

**Determination:** Pending

**DET2010196 Park Place Manor AFC, LLC**

Conversion of Existing Hotel Into a 96 Bed Assisted Living Facility

**Request received:** 11/24/2010

**Contact Person:** Farhad Amarsi 404-429-1499

**Determination:** Pending

**DET2010197 Morning Starr at Holcomb Bridge, Inc.**

Increase Bed Capacity of current Assisted Living

**Request received:** 12/1/2010

**Contact Person:** Joel Addison 404-313-0068

**Determination:** Pending

**DET2010198 Jonesboro Nursing and Rehabilitation Center, LLC**

Installation of New Roof

**Request received:** 12/3/2010

**Contact Person:** Donna Stefano 770-473-4436

**Determination:** Pending

**DET2010199 Piedmont Mountainside Hospital, Inc.**

Acquire Nuclear Medicine Equipment

**Request received:** 12/7/2010

**Contact Person:** Davis Dunbar 404-425-1344

**Determination:** Pending

## Requests for Extended Implementation/Effective Period

**2008042 The Medical College of Georgia Physician Practice Group Foundation**

Construct Ambulatory Surgery Center

Request to extend implementation period

**Site:** Intersection of Knob Hill and Washington (Columbia)

**Project Approved:** 9/19/2008

**Request Received:** 08/19/2010

**Contact:** Robert Threlkeld, Esq. (404) 504-7757

**Approved Cost:** \$34,693,165

**Determination:** Approved, 11/15/2010

**Extended Implementation Date:** 3/29/2012

**2008086 Rockdale Medical Center**

Development of Outpatient Imaging Center

Request to extend performance period

**Site:** 1301 Sigman Road, Conyers (Rockdale)

**Project Approved:** 12/19/2008

**Request Received:** 11/15/2010

**Contact:** Deborah Armstrong (770) 918-3877

**Approved Cost:** \$2,298,184

**Determination:** Approved, 11/18/2010

**Extended Completion Date:** 12/31/2011

**2008020 Surgery Center of Athens, LLC**

Establish a Multi-Specialty Ambulatory Surgery Center (ASC)

Request to extend performance period

**Site:** 2142 W. Broad Street, Athens (Clarke)

**Project Approved:** 6/26/2008

**Request Received:** 7/22/2010 (Pending DET2010148 response)

**Contact:** H. Thomas Scott (615) 383-7383

**Approved Cost:** \$7,402,163

**Determination:** Approved, 11/19/2010

**Extended Implementation Date:** 6/26/2011

**2008072 Tenet Healthsystem GB, Inc. d/b/a Tenet Atlanta Medical Center**

Relocate the Inpatient Rehabilitation Unit and Create a 14-Bed ICU

Request to extend performance period

**Site:** 303 Parkway Drive, Atlanta (Fulton)

**Project Approved:** 12/23/2008

**Request Received:** 11/23/2010

**Contact:** Robert Russell (404) 265-4301

**Approved Cost:** \$5,512,388

**Determination:** Approved, 11/30/2010

**Extended Implementation Date:** 12/23/2011

**2008009 Piedmont Newnan Hospital**

Replacement of 143-Bed Hospital with 136-Bed Hospital

Request to extend Completion Date

**Site:** Intersection of Poplar Road & Interstate 85, Newnan (Coweta)

**Project Approved:** 5/13/2008

**Request Received:** 11/24/2010



**Contact:** Davis Dunbar (404) 788-3638

**Approved Cost:** \$193,680,000

**Determination:** Approved, 11/30/2010

**Extended Completion Date:** 1/2/2012

**2008032 Zebulon Road Properties, LLC d/b/a Bel Arbor Health and Rehabilitation**

Replacement of 131-Bed Skilled Nursing Facility

Request to extend performance period

**Site:** 3468 Napier Avenue, Macon (Bibb)

**Project Approved:** 6/26/2008

**Request Received:** 11/29/2010

**Contact:** Stelling Nelson (478) 314-1560

**Approved Cost:** \$23,193,249

**Determination:** Approved, 11/30/2010

**Extended Implementation Date:** 3/26/2011

**2007008 Peach County Hospital Authority d/b/a Peach Regional Medical Center**

Construction of Replacement Facility

Request to extend performance period

**Site:** 601 Blue Bird Blvd, Fort Valley (Peach)

**Project Approved:** 5/30/2007

**Request Received:** 12/2/2010

**Contact:** Nancy Peed (478) 825-8691

**Approved Cost:** \$25,251,813

**Determination:** Pending

## **Need Projection Analyses *Updated 9/21/2010***

### **Current Status of Official Division of Health Planning Need Projection Analyses and Other Data Resources**

[Need Projections and Maps for CON Regulated Services](#)

2015 Non-Special MegaVoltage Radiation Therapy - 6/18/2010

2015 Positron Emission Tomography Services - 6/16/2010

2015 Ambulatory Surgery Center Services - 9/21/2010

2013 Home Health Agency Services - 9/1/2010

2015 Inpatient Physical Rehabilitation Services - 9/15/2010

2015 Neonatal Intensive Care Beds - 9/21/2010

2015 Neonatal Intermediate Care Beds - 9/21/2010

2015 Obstetric Services Beds - 9/15/2010

2013 Skilled Nursing Home Beds - 9/15/2010

#### Non-Batched Need Projections

2015 Cardiac Catheterization Labs - Updated 4/6/2010

2015 Long Term Care Hospital Beds - 4/1/2010

2014 Short Stay Hospital Beds – Facility-specific projections on an ad hoc basis using 2006 utilization

## Non-Filed or Incomplete Division of Health Planning

### Facility Surveys for Most Recent 3 Years *(Survey Status as of December 7, 2010)*

*Survey Completion Status - Survey completion status represents the status of survey filings as of the effective date indicated in each version of the Tracking Report. Surveys filed on the effective date may not be reflected as complete and may be reported as delinquent. Please contact the staff contact indicated in the instruction materials associated with each survey if your facility has filed its survey but continues to be reflected as incomplete.*

Facility Name	County	Survey Year	Survey Due
<b>Annual Hospital Questionnaire and Addenda (Survey Years 2007 thru 2009)</b>			
Georgia Regional Hospital @ Savannah	Chatham	2007	3/13/2009
Georgia Regional Hospital @ Savannah	Chatham	2008	9/18/2009
Georgia Regional Hospital at Savannah	Chatham	2009	3/12/2010
Kindred Hospital-Atlanta	Fulton	2007	3/13/2009
Liberty Regional Medical Center	Liberty	2007	3/13/2009
Northwest Georgia Regional Hospital	Floyd	2008	9/18/2009
Stewart Webster Hospital	Stewart	2007	3/13/2009
Stewart Webster Hospital	Stewart	2008	9/18/2009
Stewart Webster Hospital	Stewart	2009	3/12/2010
Sumter Regional Hospital East	Sumter	2007	3/13/2009
Sumter Regional Hospital East	Sumter	2009	3/12/2010
Union General Hospital	Union	2008	9/18/2009
Union General Hospital	Union	2009	3/12/2010
Wayne Memorial Hospital	Wayne	2009	3/12/2010
<b>Annual Nursing Home Questionnaire (Survey Years 2008 thru 2010)</b>			
Meadowbrook Health Care	DeKalb	2008	10/31/2008
<b>Cardiac Catheterization Services Survey (Survey Years 2007 thru 2009)</b>			
Grady Memorial Hospital	Fulton	2009	7/2/2010
Northeast Georgia Medical Center	Hall	2009	7/2/2010
<b>Freestanding Ambulatory Surgery Services Survey (Survey Years 2007 thru 2010)</b>			
Academy Orthopedics, Llc	FORSYTH	2008	7/31/2009
Afa Ambulatory Surgery Center	BIBB	2008	7/31/2009
Afa Ambulatory Surgery Center	BIBB	2009	3/12/2010
Affinity Outpatient Service	Tift	2007	10/3/2008
Affinity Outpatient Service	Tift	2008	7/31/2009
Akstein Eye Center, P.c.	CLAYTON	2009	3/12/2010
Ambulatory Foot & Leg Surg Ctr	COBB	2008	7/31/2009
Ambulatory Laser & Surgery Ctr	CLAYTON	2008	7/31/2009
Ambulatory Laser & Surgery Ctr	CLAYTON	2009	3/12/2010
Ambulatory Plastic Surgery Center, Inc	MUSCOGEE	2008	7/31/2009
Ambulatory Plastic Surgery Center, Inc	MUSCOGEE	2009	3/12/2010
Associates Physicians Asc	BIBB	2008	7/31/2009
Associates Physicians Asc	BIBB	2009	3/12/2010
Athens Plastic Surgery Center	CLARKE	2008	7/31/2009
Atlanta Aesthetic Surgery Center	Fulton	2008	7/31/2009
Atlanta Center for Reconstructive Foot and Ankle Surgery	Fulton	2009	3/12/2010
Atlanta Endoscopy Center, Ltd.	DEKALB	2009	3/12/2010
Atlanta Eye Surgery Center at Omni West	Fulton	2007	10/3/2008
Atlanta Plastic & Reconst Surg	FULTON	2008	7/31/2009
Atlanta Plastic & Reconst Surg	FULTON	2009	3/12/2010
Atlanta South Endoscopy Center, Llc	CLAYTON	2009	3/12/2010
Atlanta West Endoscopy Center, Llc	DOUGLAS	2009	3/12/2010
Atlanta Women's Medical Center	Fulton	2007	10/3/2008

Augusta Endoscopy Center	COLUMBIA	2009	3/12/2010
Bowman Pain Management, Pc	BIBB	2008	7/31/2009
Bowman Pain Management, Pc	BIBB	2009	3/12/2010
Buckhead Facial Plastic Surgery	FULTON	2008	7/31/2009
Center For Pl & Recon Surgery	CLARKE	2008	7/31/2009
Center For Pl & Recon Surgery	CLARKE	2009	3/12/2010
Center For Spine & Pain Medicine	WHITFIELD	2009	3/12/2010
Clayton Cataract and Laser Surgery Center	Clayton	2008	7/31/2009
Clayton Outpatient Surg Ctr	CLAYTON	2008	7/31/2009
Coastal Empire Plastic Surgery	CHATHAM	2009	3/12/2010
Cobb Endoscopy Center, Llc	COBB	2008	7/31/2009
Cobb Endoscopy Center, Llc	COBB	2009	3/12/2010
Coffee County Center For Digestive Disease	COFFEE	2009	3/12/2010
Columbus Women's Health Organization, Inc.	Muscogee	2007	10/3/2008
Columbus Women's Health Organization, Inc.	Muscogee	2009	3/12/2010
Dalton Plastic Surgery	WHITFIELD	2009	3/12/2010
Day Surgery And Recovery Ctr	WHITFIELD	2008	7/31/2009
Digestive Healthcare Of Ga Endo Ctr Mountainside	PICKENS	2009	3/12/2010
Digestive Healthcare Of Ga Endoscopy Ctr	FULTON	2008	7/31/2009
Digestive Healthcare Of Ga Endoscopy Ctr	FULTON	2009	3/12/2010
Dublin Eye Surgery Center	LAURENS	2009	3/12/2010
East-West Surgery Center	Cobb	2009	3/12/2010
Endoscopy Center, Llc, The	CHATHAM	2008	7/31/2009
Endoscopy Center, Llc, The	CHATHAM	2009	3/12/2010
Endoscopy Consultants, Llc	FULTON	2008	7/31/2009
Ent Surgery Center Of Augusta, Llc	COLUMBIA	2009	3/12/2010
Ent Surgical Center	CHATHAM	2008	7/31/2009
Ent Surgical Center	CHATHAM	2009	3/12/2010
Eye Associates Surgery Ctr	LOWNDES	2009	3/12/2010
Eye Surgery Center Of Albany, Llc	DOUGHERTY	2008	7/31/2009
Eyesight's Laser & Surgery Ctr	HOUSTON	2008	7/31/2009
Foot & Ankle Surgery Ctr, Llc, The	MUSCOGEE	2008	7/31/2009
Foot & Ankle Surgery Ctr, Llc, The	MUSCOGEE	2009	3/12/2010
Forsyth Surgical Center, Inc.	FORSYTH	2008	7/31/2009
Forsyth Surgical Center, Inc.	FORSYTH	2009	3/12/2010
Friendship Surgery Center	HALL	2008	7/31/2009
Ga Urology, Pa Rockdale Ambulatory Surgery Ctr	ROCKDALE	2008	7/31/2009
Gainesville Endoscopy Center, Llc	HALL	2009	3/12/2010
Gainesville Eye Center, Llc	HALL	2009	3/12/2010
Gastrointestinal Endoscopy Of Gwinnett	GWINNETT	2008	7/31/2009
Georgia Surgical Centers- South	CLAYTON	2008	7/31/2009
Georgia Surgical Ctrs Of N Ga	GORDON	2008	7/31/2009
Georgia Surgical Ctrs Of N Ga	GORDON	2009	3/12/2010
Gwinnett Center for Outpatient Surgery	Gwinnett	2009	3/12/2010
Gwinnett Endoscopy Center	GWINNETT	2008	7/31/2009
Interventional Spine and Pain Management Ambulatory Surgical Center	Rockdale	2009	3/12/2010
Island Surgery Center, Inc	GLYNN	2009	3/12/2010
Jimenez Foot, Ankle & Leg Asc	GWINNETT	2009	3/12/2010
Lawrenceville Surgery Center	GWINNETT	2008	7/31/2009
Lowndes County Ambulatory Surg	LOWNDES	2008	7/31/2009
Macon Pain Center, Pc	BIBB	2009	3/12/2010
Metro Atlanta Endoscopy	FULTON	2008	7/31/2009
Midtown Endoscopy Center, Llc	FULTON	2008	7/31/2009
Newnan Foot & Ankle Surgery Center, Llc	COWETA	2008	7/31/2009

Newnan Foot & Ankle Surgery Center, Llc	COWETA	2009	3/12/2010
Newton Ambulatory Surgical Center	NEWTON	2009	3/12/2010
North Fulton Diagnostic Gastrointestinal Center	FULTON	2008	7/31/2009
North Fulton Diagnostic Gastrointestinal Center	FULTON	2009	3/12/2010
North Georgia Endoscopy Center, Inc	CHEROKEE	2008	7/31/2009
North Georgia Endoscopy Center, Inc	CHEROKEE	2009	3/12/2010
North Georgia Eye Surgery Center, Llc	HALL	2008	7/31/2009
North Georgia Eye Surgery Center, Llc	HALL	2009	3/12/2010
North Georgia Outpatient Surg	GORDON	2009	3/12/2010
Northeast Endoscopy Center, Llc	GWINNETT	2009	3/12/2010
Northern Crescent Endoscopy	FULTON	2008	7/31/2009
Northside Foot & Ankle Outpat	GWINNETT	2009	3/12/2010
Northview Orthopaedic Surgery Center	LUMPKIN	2008	7/31/2009
NORTHWEST ENDOSCOPY CENTER	COBB	2009	3/12/2010
Orthopedic Surgery Center, L.P.	Chatham	2009	3/12/2010
Paces Plastic Surgery Center	FULTON	2009	3/12/2010
Piedmont Eye	FULTON	2008	7/31/2009
Plastic Surgery Ctr Land, The	CHATHAM	2008	7/31/2009
Plastic Surgery Ctr Land, The	CHATHAM	2009	3/12/2010
Podiatric Surgi Center	DEKALB	2008	7/31/2009
Podiatric Surgi Center	DEKALB	2009	3/12/2010
Pulliam Ambulatory Surg Ctr	NEWTON	2008	7/31/2009
Pulliam Ambulatory Surg Ctr	NEWTON	2009	3/12/2010
Renue Surgery Center	GLYNN	2009	3/12/2010
Rome Endoscopy Ctr Inc, The	FLOYD	2008	7/31/2009
Rome Endoscopy Ctr Inc, The	FLOYD	2009	3/12/2010
Rome Foot And Ankle Surgery Center	FLOYD	2008	7/31/2009
Rome Surgical Center, P C	FLOYD	2008	7/31/2009
Rome Surgical Center, P C	FLOYD	2009	3/12/2010
Samson Pain Center, Pc	CHEROKEE	2008	7/31/2009
Samson Pain Center, Pc	CHEROKEE	2009	3/12/2010
Savannah Medical Clinic	Chatham	2009	3/12/2010
Savannah Outpatient Foot and Ankle Surgery Center, LLC	Chatham	2007	10/3/2008
Savannah Outpatient Foot and Ankle Surgery Center, LLC	Chatham	2009	3/12/2010
Savannah Pain Center, Llc	CHATHAM	2008	7/31/2009
Savannah Pain Center, Llc	CHATHAM	2009	3/12/2010
South Georgia Surgery Center	Ware	2008	7/31/2009
South Georgia Surgery Center ( Brunswick )	GLYNN	2008	7/31/2009
Southeastern Pain Ambulatory Surgery Center, Llc	FULTON	2008	7/31/2009
Southern Bone & Joint, Llc	COWETA	2009	3/12/2010
Southern Crescent Endoscopy	HENRY	2008	7/31/2009
Summit Endoscopy Center, L L C	FAYETTE	2009	3/12/2010
Surgical Centers of Georgia	Bibb	2009	3/12/2010
Thomas Eye Surgery Center	FULTON	2009	3/12/2010
Universal Ambulatory Surgery Center, P C	MUSCOGEE	2008	7/31/2009
Urology Center Of Georgia Llc	BIBB	2008	7/31/2009
Urology Surgical Partners, Llc	FULTON	2008	7/31/2009
Valdosta Foot & Ankle Surgery	LOWNDES	2008	7/31/2009
Valdosta Foot & Ankle Surgery	LOWNDES	2009	3/12/2010
West Metro Endoscopy Center, Llc	DOUGLAS	2008	7/31/2009
Woodhams Laser & Lens Implant	FULTON	2009	3/12/2010
Woodstock Endoscopy Ctr, Llc	CHEROKEE	2008	7/31/2009

**Home Health Agency Survey (Survey Years 2007 thru 2009)**

All surveys filed for most recent 3 years.

### Hospital Financial Survey (Survey Years 2007 thru 2009)

Devereux Georgia Treatment Network	Cobb	2008	9/30/2009
Jasper Memorial Hospital	Jasper	2007	3/27/2009
Stewart Webster Hospital	Stewart	2007	3/27/2009
Stewart Webster Hospital	Stewart	2008	9/30/2009
Taylor Telfair Regional Hospital	Telfair	2007	3/27/2009

### Open Heart Surgery Services Survey (Survey Years 2007 thru 2009)

All surveys filed for most recent 3 years.

### Positron Emission Tomography Services Survey (Survey Years 2007 thru 2009)

Battlefield Imaging Center	Catoosa	2007	1/16/2009
Battlefield Imaging Center	Catoosa	2009	4/30/2010

### Radiation Therapy Services Survey (Survey Years 2007 thru 2009)

Central Georgia Radiation Oncology Center - Bibb	Bibb	2008	8/7/2009
Central Georgia Radiation Oncology Center - Bibb	Bibb	2009	4/30/2010
Central Georgia Radiation Oncology Center - Houston	Houston	2007	1/16/2009
Central Georgia Radiation Oncology Center - Houston	Houston	2008	8/7/2009
Central Georgia Radiation Oncology Center - Houston	Houston	2009	4/30/2010
Grady Memorial Hospital	Fulton	2009	4/30/2010
Northeast Georgia Cancer Care	Clarke	2008	8/7/2009
Northeast Georgia Cancer Care	Clarke	2009	4/30/2010

## Indigent and Charity Care Shortfalls

### Facilities with Indigent and Charity Care Commitment Shortfalls for Most Recent 3 Years (Commitment status as of 12/7/2010)

Facility Name	County	Year	Shortfall Due	Service
Atlanta Eye Surgery Center at Omni West	Fulton	2009	1,665.20	Ambulatory Surgery Center
Endoscopy Center of Columbus, LLC	Muscogee	2009	22,714.61	Ambulatory Surgery Center
Endoscopy Ctr Of Southeast Ga	TOOMBS	2009	55,632.65	Ambulatory Surgery Center
Gainesville Surgery Center	Hall	2009	115,649.77	Ambulatory Surgery Center
Savannah Outpatient Foot and Ankle Surgery Center, LLC	Chatham	2008	63,987.36	Ambulatory Surgery Center
Surgery Center, LLC, The	Muscogee	2009	114,593.31	Ambulatory Surgery Center
AseraCare Home Health	DeKalb	2008	123.78	Home Health Agency
AseraCare Home Health	DeKalb	2009	1,732.59	Home Health Agency
Georgia Home Health Services, Inc., High Shoals	Oconee	2008	4,106.22	Home Health Agency
Georgia Home Health Services, Inc., High Shoals	Oconee	2009	22,488.72	Home Health Agency
Battlefield Imaging Center	Catoosa	2008	47,397.70	PET Services
Decatur Health Imaging, LLC	DeKalb	2009	6.45	PET Services

Notes: The provisions of the Provider Payment Act of 2010 exempt eligible hospitals from being required to pay shortfalls associated with CON indigent and charity care commitments while the Act is in force. Critical Access Hospitals, Psychiatric Hospitals, and State-owned hospitals are exempt from the PPA so must still pay shortfalls associated with CON

## **NEW CERTIFICATE OF NEED FILING REQUIREMENTS**

### **Notices of Intent**

Effective July 1, 2008, O.C.G.A. 31-6-40(b) provides that:

*Any person proposing to develop or offer a new institutional health service or health care facility shall, before commencing such activity, submit a letter of intent and an application to the department and obtain a certificate of need in the manner provided in this chapter unless such activity is excluded from the scope of this chapter.*

O.C.G.A. 31-6-43(a) further provides that:

*At least 30 days prior to submitting an application for a certificate of need for clinical health services, a person shall submit a letter of intent to the department. The department shall provide by rule a process for submitting letters of intent and a mechanism by which applications may be filed to compete with and be reviewed comparatively with proposals described in submitted letters of intent.*

All parties interested in applying for a certificate of need for new institutional health services **MUST NOW NOTIFY THE DEPARTMENT 30 DAYS PRIOR TO FILING AN APPLICATION** of their intent to do so. This notice must be in writing and must contain the following information:

- Name and address of legal applicant;
- Person to whom inquiries may be addressed;
- Name, address of facility, if different from legal applicant;
- Proposed Project Site Location;
- Brief summary description of proposal;
- Proposed service area; and,
- Cost of the project.

The Department will not accept any notices of intent submitted by either telephone, facsimile or e-mail pursuant to Rule 111-2-2-.06(5).

**Note:** The Department will begin implementing the Letter of Intent requirement on July 15, 2008. Beginning with that date, no CON application will be accepted without a previously filed Letter of Intent. The CON application must be submitted no later than 30 days after the Letter of Intent has been received by the Department.

### **BATCHING REQUIREMENTS**

The Department will be promulgating rules for services that will now be batched pursuant to O.C.G.A. 31-6-43(e) which states:

*To allow the opportunity for comparative review of applications, the department may provide by rule for applications for a certificate of need to be submitted on a timetable or batching cycle basis no less often than two times per calendar year for each clinical health service. Applications for services, facilities, or expenditures for which there is no specified batching cycle may be filed at any time.*

The requirements for Notices of Intent associated with designated Batching Cycles will be issued at the time of publication of the Batching Notice.

# New Batching Review

The Department will be transitioning many of the reviewable CON services into quarterly Batching Cycles. These services and the Batching Cycles are as follows:

	<b>Batched Service</b>	<b>Batching Notice</b>	<b>Letter of Intent</b>	<b>Application Deadline</b>
<b>FALL</b>	Home Health, Skilled Nursing Facilities, Intermediate Care Facilities, Perinatal Service, Inpatient Rehabilitation, Ambulatory Surgery	September	October	November
<b>WINTER</b>	PET, Mega Voltage Radiation Therapy, Pediatric Cath/Open Heart, Adult Open Heart, Psych/Substance Abuse, Birthing Centers	December	January	February
<b>SPRING</b>	Home Health, Skilled Nursing Facilities, Intermediate Care Facilities, Perinatal Service, Inpatient Rehabilitation, Ambulatory Surgery	March	April	May
<b>SUMMER</b>	PET, Mega Voltage Radiation Therapy, Pediatric Cath/Open Heart, Adult Open Heart, Psych/Substance Abuse, Birthing Centers	June	July	August

Letters of Intent for services, facilities, or expenditures for which there is no specified batching cycle, or other applicable rule, may be filed at any time.

## **Batching Notifications – Posted 9/24/2010 on DCH Website**

### **Fall Batching Review Cycle Notifications**

[Ambulatory Surgery](#)

[Neonatal Intermediate Services](#)

[Home Health Agencies](#)

[Neonatal Intensive Care Services](#)


[Obstetrical Services](#)

[Comprehensive Inpatient Physical Rehabilitation Services](#)

[Skilled Nursing Facilities/Intermediate Care Facilities](#)

# BATCHED APPLICATIONS: SEQUENCE OF CERTIFICATE OF NEED APPLICATION REVIEW ACTIVITIES

## SUMMER CYCLE




- ▶ Batching Notice issued 30 days before Letter of Intent Due
- ▶ Letter of Intent received by Department 30 days before application is submitted
- ▶ Applications submitted; deemed complete; review cycle begins
- ▶ 60-Day meeting (applicant only); deadline for receipt of opposition letter(s)
- ▶ 75<sup>th</sup> day – applicant provides additional information
- ▶ 90<sup>th</sup> day – Opposition Meeting(s) scheduled; applicant can be in attendance; opposing parties must provide written statement of opposition arguments presented (original and one copy to the Department and one copy to the applicant); presentation time will be limited; Department reserves right to make additional inquiries subsequent to 60-day meeting and following opposition meeting.
- ▶ 100<sup>th</sup> day Last day for letters of support to be submitted to the Department
- ▶ 110<sup>th</sup> day Applicant deadline for submitting amended information; applicant deadline for providing written response to opposition due to Department; applicant deadline for providing written response to Department’s inquiries subsequent to opposition meeting
- ▶ 120<sup>th</sup> day Decision issued (No discretion to extend)




# BATCHED APPLICATIONS: SEQUENCE OF CERTIFICATE OF NEED APPLICATION REVIEW ACTIVITIES

## FALL CYCLE



- ▶ Batching Notice issued 30 days before Letter of Intent Due
- ▶ Letter of Intent received by Department 30 days before application is submitted
- ▶ Applications submitted; deemed complete; review cycle begins
- ▶ 60-Day meeting (applicant only); deadline for receipt of opposition letter(s)
- ▶ 75<sup>th</sup> day – applicant provides additional information
- ▶ 90<sup>th</sup> day – Opposition Meeting(s) scheduled; applicant can be in attendance; opposing parties must provide written statement of opposition arguments presented (original and one copy to the Department and one copy to the applicant); presentation time will be limited; Department reserves right to make additional inquiries subsequent to 60-day meeting and following opposition meeting.
- ▶ 100<sup>th</sup> day Last day for letters of support to be submitted to the Department
- ▶ 110<sup>th</sup> day Applicant deadline for submitting amended information; applicant deadline for providing written response to opposition due to Department; applicant deadline for providing written response to Department’s inquiries subsequent to opposition meeting
- ▶ 120<sup>th</sup> day Decision issued (No discretion to extend)

## NON-BATCHED APPLICATIONS: SEQUENCE OF CERTIFICATE OF NEED APPLICATION REVIEW ACTIVITIES



- ▶ Letter of Intent received by Department 30 days before application is submitted
- ▶ Application submitted (10 working days to review for completeness)
- ▶ Application deemed complete; 120-day review cycle begins
- ▶ 60-day meeting (applicant only); deadline for receipt of opposition letter(s)
- ▶ 75<sup>th</sup> day applicant provides additional information
- ▶ 90<sup>th</sup> day – Opposition Meeting(s) scheduled; applicant can be in attendance; opposing parties must provide written statement of opposition arguments presented (original and one copy to the Department and one copy to the applicant); presentation time will be limited; Department reserves right to make additional inquiries subsequent to 60-day meeting and following opposition meeting.
- ▶ 100<sup>th</sup> day Last day for letters of support to be submitted to the Department
- ▶ 110<sup>th</sup> day Applicant deadline for submitting amended information; applicant deadline for providing written response to opposition; applicant deadline for providing written response to Department's inquiries subsequent to opposition meeting
- ▶ 120<sup>th</sup> day Decision issued (Department has discretion to extend to 150<sup>th</sup> day)

## NEW REPORTING REQUIREMENTS

Beginning July 1, 2008, all facilities operating under a previously granted exemption or letter of nonreviewability as provided at O.C.G.A. 31-6-40(c)(2)(A) will be required to:

Provide notice to the department by August 15, 2008, of the following:

Name  
Ownership  
Location  
Single Specialty  
Services provided in the exempt facility

For purposes of complying with this requirement, notice may be sent through the mail, by facsimile, or e-mail. Information will not be accepted by telephone. Please submit this information to:

Georgia Department of Community Health  
Division of Health Planning  
c/o Marsha Hopkins, Executive Director  
2 Peachtree Street, NW – 5<sup>th</sup> Floor  
Atlanta, Georgia 30303

Fax Number: 404-656-0654  
E-mail address: [mhopkins@dch.ga.gov](mailto:mhopkins@dch.ga.gov)

These facilities will also be required to provide annual reports beginning on January 1, 2009, in accordance with the Department's annual reporting requirements for existing CON-approved facilities and services. Further reporting instructions will be provided by the Department.

Noncompliance with this information request may result in a fine as authorized under O.C.G.A. 31-6-70(e)(1).

These reports will not be due to the Department until the survey instrument has been issued. The survey instrument for ambulatory surgery services is now complete. Further information will be forthcoming by mail.

The survey instrument for imaging centers is expected to be released on or before July 1, 2009.

### LETTERS OF DETERMINATION

The Department will require that a determination request be submitted for any proposed activity that may be exempt under O.C.G.A. 31-6. Such requests will be accepted only on the Department's Determination Request form with the required filing fee of \$250. Note: Requests for confirmation of the exemptions for a single specialty ambulatory surgical center or a joint venture ambulatory surgical center and equipment below the threshold are considered requests for a Letter of Nonreviewability and require a \$500 filing fee.

Fall Batching – Applications Deemed **Complete** – 11/23/2010

CON #	Letter of Intent #		SSDR#
<b>Inpatient Physical Rehabilitation</b>			
CON2010049	LOI2010061	Southern Crescent Rehabilitation Center	3
CON2010050	LOI2010060	HealthSouth of Georgia, LLC	4
<b>Newborn ICU/Neonatal INT</b>			
CON2010051	LOI2010058	Northside Hospital - Forsyth	2
CON2010052	LOI2010057	Northside Hospital - Forsyth	2
<b>Ambulatory Surgery</b>			
CON2010053	LOI2010059	V.O.A. Ambulatory Surgical Center, Inc.	11
<b>Home Health</b>			
CON2010054	LOI2010118	Winyah Home Health Care	7
CON2010055	LOI2010063	Three Rivers Home Health of Bibb	7
CON2010056	LOI2010071	Island Healthcare, Inc.	12
CON2010057	LOI2010062	Appling Healthcare System	13
CON2010058	LOI2010068	Amicita Home Health, LLC	12
CON2010059	LOI2010072	Bayada Nurses Home Care Specialists	12
CON2010060	LOI2010074	BCH Home Care Services, LLC	12
CON2010061	LOI2010067	CareSouth HHA Holdings of Savannah, LLC	12
CON2010062	LOI2010073	SunCrest Home Health of Georgia, Inc.	12
CON2010063	LOI2010065	United Home Care of Savannah	12
CON2010064	LOI2010111	SunCrest Home Health of Georgia, Inc.	3
CON2010065	LOI2010105	Interim Healthcare of Atlanta	3
CON2010066	LOI2010080	Faith Staffing Agency	3
CON2010067	LOI2010086	Making A Dream Come True, Inc.	3
CON2010068	LOI2010110	Bayada Nurses Home Care Specialists	3
CON2010069	LOI2010089	CareSouth HHA Holdings of Atlanta, LLC	3
CON2010070	LOI2010109	Bayada Nurses Home Care Specialists	3
CON2010071	LOI2010087	Making A Dream Come True, Inc.	3
CON2010072	LOI2010094	Citizen Home Health Agency	3
CON2010073	LOI2010112	SunCrest Home Health of Georgia, Inc.	3

Fall Batching – Applications **Incomplete/Disqualified** – 11/23/2010

CON #	Letter of Intent #	Home Health	SSDR #
CON2010074	LOI2010085	MediCare Givers – SSDR 3	3
CON2010075	LOI2010093	Aspera Healthcare	3
CON2010076	LOI2010084	Prevail Home Healthcare of GA, LLC	3
CON2010077	LOI2010099	NAK Union	3
CON2010078	LOI2010064	Secure Care, Inc.	12
CON2010079	LOI2010117	Angels Home Health Care	3
CON2010080	LOI2010115	Paradise Care International, Inc.	3
CON2010081	LOI2010092	Contact In Home-Care	3
CON2010082	LOI2010077	Good Samaritan Home Health Care, LLC	3
CON2010083	LOI2010119	New Generation Home Care, Inc.	3
CON2010084	LOI2010078	Assured & Associates Personal Care Home	3
CON2010085	LOI2010088	Trans Alliance Med & Drugs	3

## CERTIFICATE OF NEED APPEAL PANEL

Sworn by Governor Sonny Perdue on August 20, 2008

Ellwood "Ebb" Oakley (Chair)  
1266 West Paces Ferry Rd., #157  
Atlanta, GA 30327  
eoakley@gsu.edu

William "Bill" C. Joy (Vice Chair)  
5349 Rosser Road  
Stone Mountain, GA 30087  
wcjoy@bellsouth.net

Melvin M. Goldstein  
248 Roswell Street  
Marietta, GA 30060  
goldatty@bellsouth.net

### Legislation - Senate Bill 433

[Senate Bill 433 as passed April 4, 2008](#)

**Effective September 30, 2009, requests for extensions of either the mandatory implementation date or the mandatory completion date of approved CONs must be submitted via the form now available on the Department of Community Health website – [Certificate of Need Performance Extension Request Form.](#)**

#### HOME HEALTH RULE CHANGE:

Rule 111-2-2-.32 Specific Rule Considerations for Home Health Services

Effective March 8, 2010, the Indigent and Charity Care Commitment requirement in the Home Health Rules was changed from 3% to 1%. This change applies to prospective applicants for new or expanded home health services.

Existing Home Health agencies that have a 3% or greater Indigent and Charity Care Commitment may file a Determination Request from May 1, 2010 to May 31, 2010 to request conversion of the commitment to the 1% amount. Such requests must be filed on the Determination Request form, with the proper filing fee enclosed. No Determination Requests for conversion will be accepted after May 31, 2010.

Any Home Health agency with an existing Indigent and Charity Care shortfall from any previous year must satisfy such shortfall(s) prior to receiving a response from the Department.